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The South Eastern and Eastern Europe Clearinghouse for the Control of Small 
Arms and Light Weapons (SEESAC) is a joint initiative of the United Nations 
Development Programme (UNDP) and the Regional Cooperation Council 
(RCC) aimed at strengthening national and regional capacities to control 
and reduce the proliferation and misuse of small arms and light weapons, 
thus contributing to enhanced stability, security and development in South 
Eastern and Eastern Europe.

The publication of this document was facilitated by the contribution of the 
European Union, through EU Council Decision (CFSP) 2022/2321 in support 
of SEESAC for the implementation of the Regional Roadmap on combating 
illicit arms trafficking in the Western Balkans and in support of disarmament 
and arms control activities in South-East and East Europe.

For further information contact:

Head of SEESAC

Bulevar Zorana Đinđića 64, 11000 Belgrade, Serbia

Tel: +381 11 415 5300  |  Fax: +381 11 415 5499

www.seesac.org

https://eur-lex.europa.eu/legal-content/EN/TXT/PDF/?uri=CELEX:32022D2321&from=EN
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1 List of Acronyms and 
Abbreviations

Acronym Description
ATT Arms Trade Treaty

3D 3 Dimensional

BiH Bosnia and Herzegovina

CIAT Countering Illicit Arms Trafficking

COVID-19 Coronavirus 19 Pandemic

CSOs Civil Society Organisations

ECIS Europe and the Commonwealth of Independent States

EEAS European External Action Service

EMPACT European Multidisciplinary Platform Against Criminal Threats

EU European Union

EUROJUST European Union Agency for Criminal Justice Cooperation

EUROPOL European Union Agency for Law Enforcement Cooperation

FAE Firearms, Ammunition and Explosives

FCP First Call Partners

FRONTEX European Border and Coast Guard Agency

GBV Gender-Based Violence

iARMS Illicit Arms Records, Tracing Management System

INTERPOL International Criminal Police Organisation

ISO International Organisation for Standardisation

IT Information Technology

ITF ITF Enhancing Human Security

KII Key Informant Interviews

KPI Key Performance Indicators

MPTF Multi-Partner Trust Fund

MoD Ministry of Defence

MoI Ministry of Interior



5LIST OF ACRONYMS AND ABBREVIATIONS  

Acronym Description
MoIA Ministry of Internal Affairs

MoJ Ministry of Justice

MTE Mid-Term Evaluation

MTR Mid-Term Review

NABIS National Ballistics Intelligence Service, UK

NATO North Atlantic Treaty Organisation

OECD DAC
Organisation for Economic Co-operation and Development - Development 
Assistance Committee

OSCE Organisation for Security and Cooperation in Europe

RAG Red, Amber, Green

RCC Regional Cooperation Council

RF Results Framework

RS Republika Srpska

SALW Small Arms and Light Weapons

SDG Sustainable Development Goal

SEESAC
South Eastern and Eastern Europe Clearinghouse for the Control of Small 
Arms and Light Weapons

SGBV Sexual and Gender-Based Violence

ToC Theory of Change

ToR Terms of Reference

UK United Kingdom

UN United Nations

UNDP United Nations Development Programme

UNFP United Nations Firearms Protocol

UNODC United Nations Office on Drugs and Crime

US United States of America

USD United States Dollar
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2 Introduction

The Mid Term Review (MTR) of the ‘Roadmap for a 
Sustainable Solution to the Illegal Possession, Mis-
use and Trafficking of Small Arms and Light Weap-
ons and their Ammunition in the Western Balkans 
by 2024’ was commissioned by UNDP for the South 
Eastern Europe Clearinghouse for the Control of 
Small Arms and Light Weapons (SEESAC) in October 
2022. The review covers the first period of Roadmap 
implementation, from 1 January 2019 to 31 Decem-
ber 2021. It was undertaken by First Call Partners Ltd 
between October and December 2022. 

The Roadmap was developed by six Western Bal-
kans jurisdictions (in alphabetical order: Belgrade, 
Podgorica, Pristina, Sarajevo, Skopje and Tirana) with 

support from Germany, France, the EU and SEESAC. 
It aims is to make the Western Balkans “…a safer re-
gion and an exporter of security…” and is organised 
around seven goals and a range of targets and key 
performance indicators. Together they are intended 
to support the establishment of comprehensive and 
harmonised policy and legislation relating to control 
of SALW and ammunition; reduce trafficking within 
and beyond the Western Balkans reduce the supply 
and demand for SALW through awareness raising, 
education, outreach and advocacy; reduce the num-
ber of firearms in illicit possession in the region; de-
stroy surplus and seized SALW and ammunition and 
reduce the risk of proliferation and diversion.

The objective of the MTR is to:

“…provide a thorough understanding of the progress made by the Western Balkans 
authorities in achieving the goals of the roadmap and in establishing sustainable 
capacities for the illegal possession, misuse, and trafficking of small arms and light 
weapons (SALW) and their ammunition. The findings and recommendations gener-
ated by the review will be used by the Roadmap’s WB authorities to have a better 
understanding of the progress and gaps.”1

The MTR approach and methodology includes a comprehensive document review and visits to each jurisdic-
tion to conduct interviews and group discussions. The document review combined qualitative and quantita-
tive data; Primary research at the jurisdiction level focussed substantively on qualitative data, which aimed 
to deepen and elaborate analysis and conclusions arising from the document review. The document review 
consisted of policy, strategy and monitoring documents at both the regional and jurisdiction levels, produced 
by local authorities and international and regional supporting organisations. Interviews and group discussions 
(involving over 175 people) were undertaken face-to-face (and in limited cases, remotely) by a team of five re-
searchers deployed by First Call Partners using a research protocol and questions agreed in advance with SEE-
SAC. Each major component of the Roadmap was reviewed using a slightly adapted version of the OECD-DAC 
evaluation criteria: Relevance, Impact, Effectiveness, Efficiency, Coherence, Sustainability 2, Gender.

1 Terms of Reference: Mid term Review of Roadmap Implementation. P.3

2	 Defined	by	the	OECD	as	follows:	Relevance:	The	extent	to	which	the	intervention	objectives	and	design	respond	to	beneficiaries,	
global,	country,	and	partner/institution	needs,	policies,	and	priorities,	and	continue	to	do	so	if	circumstances	change.	Coherence: 
The	compatibility	of	the	intervention	with	other	interventions	in	a	country,	sector	or	institution.	Effectiveness:	The	extent	to	which	
the	intervention	achieved,	or	is	expected	to	achieve,	its	objectives,	and	its	results,	including	any	differential	results	across	groups.	
Efficiency:	The	extent	to	which	the	intervention	delivers,	or	is	likely	to	deliver,	results	in	an	economic	and	timely	way.	Impact:	The	
extent	to	which	the	intervention	has	generated	or	is	expected	to	generate	significant	positive	or	negative,	intended	or	unintended,	
higher-level	effects.	Sustainability:	The	extent	to	which	the	net	benefits	of	the	intervention	continue	or	are	likely	to	continue.
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3 Mid-Term Review Scope and 
Objectives

Objective
The purpose of the MTR report is to enable Western Balkans governments, the EU, the RCC, MPTF secretariat, 
the governments of France and Germany and other key supporters, including other Member States of the EU, 
and third parties with a demonstrated support record of Western Balkans Roadmap assistance to have a bet-
ter understanding, at a strategic level, of:

1 progress in the implementation of the Roadmap Goals, against the overall targets and the set timelines

2 progress in building sustainable capacities for effective SALW control

3 the challenges and gaps identified in the implementation of the Roadmap

4 mapping of assistance, in the form of gap analysis informing future-looking recommendations, 
provided by donors and implementing partners in the implementation of the Roadmap; and

5 lessons learned with the view to provide actionable recommendations on each of the above aspects.

In addition, it assesses the degree to which Roadmap implementation has supported or promoted gender 
equality in SALW control. The findings will allow local SALW Commissions to look back and forwards, under-
stand challenges and be aware of gaps, so that they can better set priorities and adjust as needed; and for 
implementing partners to understand the support required to contribute towards successful implementation 
of the Roadmap.

4 Approach and Methods

Approach and Key Priorities
The MTR provides an assessment of the progress 
made in achieving the goals of the Roadmap and 
in establishing sustainable capacities for the il-
legal possession, misuse, and trafficking of SALW 
and their ammunition. FCP’s approach is centred 
on learning. This means as well as assessing results 

(what has been achieved), the review team exam-
ined what has worked (and what has not worked) to 
achieve these results. The review assessed the strat-
egies employed to achieve programme outcomes, 
as well as the organisational systems and processes 
which underpinned delivery. 

Scope
The geographic scope of the MTR includes, in alphabetical order, Belgrade, Podgorica, Pristina, Sarajevo, 
Skopje and Tirana. The duration covered by the MTR is from 1 January 2019 to 31 December 2021.
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The Review Team completed the following tasks as 
part of the MTR:

Desk Review

The team completed a desk-based review to assess 
the status of Roadmap implementation across the 6 
jurisdictions against the 14 KPIs, the 38 targets, and 
the 7 goals. The team reviewed the 42 documents 
provided to them, as well as 10 additional sources 
identified during this process. Information gath-
ered during this phase formed the basis of an initial 
assessment, which was elaborated and deepened 
during the data collection mission.

Data Collection Mission

The data collection mission was conducted in con-
junction with the Final evaluation of the UNDP re-
gional project ‘Support to the implementation of 
the Roadmap for a Sustainable solution to the ille-
gal possession, misuse and trafficking of Small Arms 
and Light Weapons (SALW) and their ammunition 
in the Western Balkans’ and the Mid-term evalua-
tion of the Western Balkans SALW Control Roadmap 
Multi-Partner Trust Fund. Qualitative data collection 
was conducted through an 18-day field mission with 
five review team members between 24 November 
and 10 December 2022, supplemented by remote 
key informant interviews (KII) and group discussions 
conducted before and after travel (during week 
commencing 21 November and 12 December).

During the field mission, the team spent up to three 
days in each jurisdiction. To maximise the time avail-
able, the team split into two sub-teams to allow two 
sets of meetings to occur at the same time where re-
quired, ensuring at all times that interviewees were 
aware of the different tasks and their objectives, and 
suitable recording of data gathered to ensure sepa-
ration between the different tasks during the analy-
sis phase.

The sequence and timeline was as follows: Tirana 24 
– 25 November; Podgorica 28 – 29 November; Pristi-
na 30 November – 1 December; Skopje 2 – 5 Decem-
ber; Belgrade 6 – 7 December; and Sarajevo (with 
travel to Banja Luka) 8 – 9 December.

A full overview of all of the stakeholders interviewed 
as part of this process can be found in Annex 2 - List 
of Stakeholders Interviewed. As outlined in Annex 1 
– MTR Questions, according to the stakeholder be-
ing interviewed, the team adapted the questions to 
ensure that they were relevant for the KII or group 
discussion. To ensure that the tasks were separated, 
all interviews covering more than one of the projects 
were conducted by at least two team members, with 
each member being responsible for one of the proj-
ects. The team demarcated which questions were 
associated with the particular project being evaluat-

ed or reviewed, and offered interviewees with a break 
in between the questions to ensure sufficient sep-
aration. Introductions to each interview confirmed 
which assessments were in scope, in line with the 
text of interview invitation emails, which also made 
the distinctions clear. Data gathered during the in-
terviews were recorded and analysed separately. 

The team gathered data on the progress of imple-
mentation of the Western Balkans Roadmap as per 
its goals and overall targets; whether the results 
achieved so far were sustainable and in line with 
the vision of the Roadmap, including the level of 
acquisition of the relevant competencies; what the 
key challenges were for implementation; and what 
key lessons, risks and opportunities were identified 
during implementation. Furthermore, the team as-
sessed gaps and recommended additional actions; 
established whether overall targets were still rele-
vant; and whether support provided by implement-
ing organisations, key supporters and donors was 
timely, relevant, and responded to Roadmap prior-
ities; and the extent to which there was coherence 
between Roadmap implementation and funding 
support.

Other key issues included the extent to which gen-
der equality and the empowerment of women had 
been addressed in the design and implementation 
of activities; if there were any good practices identi-
fied; whether the mechanisms had ensured efficient 
and effective coordination of efforts and resources 
in line with EU CD 2018/1788 and whether there had 
been any challenges related to reporting based on 
KPI and roadmap goals.

Review and Report Writing

The final phase consisted of drafting the MTR report 
based on the findings generated through the desk 
review and interviews. 

Finally, the team will provide a consolidated findings 
report which will include the consolidated findings, 
challenges, lessons learnt, gaps in current imple-
mentation and forward-looking recommendations 
of the MTR.

Limitations and Weaknesses to the 
Methodology

The principal challenge in conducting the MTR was 
the time frame within which it was completed. This 
meant focussing the field visit component on cap-
ital-based interviews and group discussions. Addi-
tional time would have enabled site visits – which 
whilst outside of the scope of the ToR would have 
allowed the team to build a stronger understanding 
of the impact on the ground of the Roadmap imple-
mentation and related projects, and to engage with 
a broader range of interviewees. This challenge has 
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been addressed to some degree by ensuring that 
interviewees included those who had both been 
involved in project implementation and wider en-
gagement in relation to the Roadmap. The proxim-
ity to Albanian independence celebrations, planned 
local and regional SALW Roadmap consultations 
and the Christmas holiday period was also a major 
factor in the timings of visits. Doubling the Review 
team’s planned presence mitigated this risk, how-
ever it limited the field work component to 18 days. 
A further challenge related to the scale of reporting 
and project-related documentation in particular, 
which was considerable, and the implications of this 
for the numbers of questions and criteria that had to 
be covered in the document review. 

In addition, the parallel taskings of the MTR of the 
Roadmap implementation, combined with the Mid-
Term Evaluation of the Multi-Partner Trust Fund 
(MPTF), and the Final Evaluation of the UNDP Re-
gional Project represented both a challenge and 
opportunity. It led to the consolidation of the three 
field missions into one trip, meaning that interviews 
sometimes covered at least two or three tasks si-
multaneously. To avoid any confusion with regards 

to which project was being assessed, the team ex-
plained what was being discussed in interviews and 
ensured that there was appropriate separation be-
tween the different tasks. It also allowed the team 
to obtain a comprehensive perspective from a wide 
range of stakeholders on overall Roadmap progress.

A further challenge was the fact that many of the 
questions assigned to the team within the ToR did 
not align easily with OECD-DAC evaluation criteria, 
with many of the questions focused specifically on 
the criteria of ‘effectiveness’ and not all specifically 
related to the targets of the Roadmap. 

Finally, due to time pressures, it is likely that insuffi-
cient attention was given to interviews with justice 
sector stakeholders (including judges and stake-
holders from ministries of justice); other key min-
istries such as education, health; and wider stake-
holders such as civil society organisations (CSOs). 
Engagement with these actors was limited due to 
the short-time frame in which the field missions 
were planned and conducted and represents a po-
tential weakness in primary data collection.

5 Summary of findings and 
recommendations

Overall, the Roadmap is a highly relevant and effec-
tive initiative. It is relevant to multiple objectives, both 
specific to SALW control and to much broader polit-
ical priorities, including regional cooperation and EU 
enlargement. The roots of the Roadmap in the Ber-
lin Process provide high-level political direction and 
the role of France, Germany and the EU should not 
be underestimated. The greatest successes during 
the first period of implementation however sit with 
the six Western Balkans jurisdictions. This is despite 
the challenges posed by the COVID-19 pandemic 
and the effects this had on delivery of the priorities 
of governments and the delivery of projects, the ef-
fects of political uncertainty, and events including an 
earthquake in Albania and cyber-attacks by hostile 
actors in several jurisdictions. Over a three-year pe-
riod, strategies and plans were developed, Firearms 
Focal Points further developed, SALW Commissions 
further developed and enhanced, and important 
ongoing work on legislative review and harmoni-

sation undertaken, all of which built on SALW con-
trol efforts which have been undertaken across the 
Western Balkans for many years. Significant capacity 
building support provided by bilateral and multilat-
eral partners, not least SEESAC, UNDP Offices, OSCE 
and UNODC, was undertaken. Together, jurisdic-
tion-level commitment and external political and 
funding support has generated considerable mo-
mentum regionally and locally, with ever stronger 
networks of government officials, law enforcement 
agencies and others sharing information and expe-
rience. In the next phase of Roadmap implementa-
tion, this energy, commitment and capacity should 
be translated into increased systematic operation-
al activity and increased regional cooperation. This 
first phase of Roadmap implementation has been 
a success; the challenge now is to build on the sol-
id foundations and ensure that capacity to tackle 
SALW proliferation and misuse is sustainable into 
the future.
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The following sections are structured by OECD-DAC criteria, with findings and con-
clusions followed by a summary of recommendations. Signposting is included with 
each recommendation, identifying whether they are high level and relevant at the 
Roadmap level whether they are relevant to specific goals.

Relevance
The Roadmap is very relevant both to tackling SALW 
possession, misuse and trafficking, and to wider se-
curity challenges, both within the Western Balkans 
region and the EU. Important progress has been 
made which strengthens this relevance, including 
the ongoing process of harmonisation of legislation 
and greater opportunities and mechanisms for in-
vestigations and information exchange. 

At the regional and local levels, the Roadmap 
plays an important role in demonstrating aware-
ness of the dangers of illicit SALW. The ownership 
of the Roadmap demonstrates commitment to a 
common approach to tackling aspects of illicit SALW 
proliferation. The incorporation of the Roadmap into 
the 2020-2025 EU Action Plan on Firearms Traffick-
ing and the adoption of harmonised legislation sug-
gests it is having an impact on policy (particularly EU 
policy) and inter-regional cooperation. 

Roadmap Goals set out a clear and integrated 
menu of the actions required, which are relevant 
to a wide range of different SALW control prior-
ities. The prioritisation of legislative harmonisation 
is a critical step in establishing a regionally harmon-
ised normative approach to tackling illicit SALW 
proliferation and misuse. The Roadmap presents a 
framework which is broad enough to be inclusive of 
different priorities, whilst also setting out the core 
competencies and the administrative arrangements 

required to tackle them on a regional and cross-bor-
der level.

The Roadmap remains relevant to all aspects 
of SALW control. There is enough flexibility in the 
Roadmap to cover the key priorities across, within, 
and between, the EU and the Western Balkans. It is 
embedded within ongoing and longstanding polit-
ical cooperation as well as established mechanisms 
for security and law enforcement cooperation. The 
role of SEESAC as a coordinator, provider of expertise 
and as a connector linking local, regional and inter-
national actors together was identified as particular-
ly important. 

Funding and technical support from external part-
ners has been relevant to Roadmap goals as well 
as local jurisdiction-level priorities. Funding has 
been broadly spread across Roadmap goals through 
the UNDP Regional Project and Multi Partner Trust 
Fund in particular, and reasonably well cohered 
with support from OSCE and bilateral contributions 
(France, Germany and the UK amongst others). 
There have been some clusters of support which are 
arguably out of proportion to other priorities – the 
provision of ‘K9’ dog units are an example. There are 
also areas in which additional funding focus would 
be welcome in the future, including broader citizen 
engagement on issues requiring changes in social 
and gender norms relating to weapons ownership 
and misuse. 

Recommendations

1
Ensure ongoing relevance to the context through regularly updated threat assessments and periodic 
conflict and political economy analysis to provide a wider understanding of the context in which SALW 
control is undertaken. (High level; Goals 2, 3, 5)

2
Maintain the linkages between jurisdiction- and regional- level strategies and continue to contribute 
both to illicit SALW control and to EU alignment priorities, including through MPTF funded projects. 
(High level) 

3
Establish the relevance and replicability of the Roadmap (and MPTF support) model for other issues 
and other contexts. A first step would be to commission a lessons learned exercise seeking the views of 
jurisdictions as well as SEESAC and other international partners. (High level)

4
Consider additional funding for areas of the Roadmap which might not have been prioritised, but which 
are relevant to the implementation of the Roadmap in its next phase, including civilian engagement 
and civil society partnerships. A ‘civil society challenge fund’ is one approach that should be considered.
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Impact
Roadmap implementation is having an important 
impact on regional coordination and cooperation, 
building on previous efforts over many years prior 
to the Roadmap being agreed. There is increased 
contact between jurisdictions at policy and opera-
tional levels, increased cooperation through regional 
platforms on legislative harmonisation and Firearms 
Focal Points amongst others, and strong support 
from across the region for the opportunities for pro-
fessional development and training that implemen-
tation has brought. The most important indicator of 
impact to-date is the ongoing political commitment 
at senior levels within and between the Western Bal-
kans jurisdictions and the EU. 

Progress on harmonisation. Good progress has 
been made with the harmonisation of legislation. 
This is critical to EU accession, but also to ensure that 
legislation keeps pace with the changing nature of 
SALW trafficking. There is still work to do, including 
ensuring Criminal Codes and operative legislation 
keep pace with developments, and on specific areas, 
such as post-shipment verification of SALW and am-
munition transfers. 

Progress on coordination. Regional coordination 
has increased significantly. The result of ongoing ex-
change and cooperation includes increasing under-
standings of firearms and explosives, components 
and trafficking techniques, helping to establish 
common understandings on legislative and proce-
dural responses, shared experience of regional proj-
ect implementation, and establishing relationships 
which aid day-to-day contact between SALW Com-
mission members and others. 

Increasing systematic operational activity. Intelli-
gence-led, data driven, operational activity has not 
increased substantially as a consequence of Road-
map implementation, although the work of the 
Firearms Focal Points should be acknowledged. 
The lack of a clear causality between the Roadmap 
and operational improvements does not necessarily 
mean that operations do not take place, or that they 
lack an information and intelligence base. However, 
to-date there is a lack of strong evidence to suggest 
that this is systematic, or that it is driven specifically 
by Roadmap implementation.

Recommendations

5 Prioritise translating capacity and capability into operational activity during the next phase of 
implementation and ensure that reporting operational success is prioritised. (Goals 2, 3, 4, 5, 6, 7)

6
Ensure that the political impacts of the Roadmap, specifically regional harmonisation and cooperation 
are captured in reporting, and in planning for any future phases, particularly additional multi-annual 
cycles. (High level; Goal 2)

7
Adopt a policy of realism for measuring impact to align what is possible within the remaining 
implementation period. This could be done through a review of existing monitoring and reporting 
commitments. (Goals 2, 3, 5)

Effectiveness
Implementation of the Roadmap has been effec-
tive in making progress towards achieving its goals. 
Significant effort has been made at the jurisdiction 
levels particularly in establishing the administrative 
and policy arrangements necessary for implementa-
tion. At the regional level, regular reporting, Region-
al Coordination Meetings and the day-to-day role of 
SEESAC have all been important in ensuring that 
momentum is maintained. 

Capacity building through training and equip-
ment. Significant capacity building investments 
have mostly been received positively and have 
achieved tangible improvements in capability and 
capacity. Opportunities for regional experience 
sharing and networking are highly prized by juris-

dictions, as is the provision of technical equipment, 
particularly for forensic examination and for border 
surveillance and detection. 

Data-driven and intelligence-led activity. There 
has been significant investment in improving data 
management and analysis capability, primarily 
through establishing and operationalising Firearms 
Focal Points (FFPs), and through the adoption or es-
tablishment of improved IT systems. In most cases, 
this is a work in progress, but there are indications 
that once IT systems projects have been completed 
in several jurisdictions, it will make a significant dif-
ference to the transfer and exploitation of informa-
tion, including through the FFPs. 
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Important coordination and liaison. The Roadmap 
has been effective in establishing the mechanisms 
and rhythm of regional coordination. It has also 
been effective in providing opportunities and frame-
works for liaison between policy and operational ac-
tors across the region. 

More emphasis on learning and whole of govern-
ment approaches is required. There is relatively lit-
tle evidence of feedback loops linking initial threat 
analysis through to operational activity, case prepa-
ration, prosecution and adjudication. This lack of a 
full picture of the criminal justice chain makes learn-

ing and continuous improvement difficult. Similarly, 
a more rigorous approach to monitoring and evalua-
tion as programme management disciplines would 
help with embedding learning during implementa-
tion.

Additional emphasis on awareness raising is 
required. In several jurisdictions, periodic aware-
ness-raising campaigns are undertaken. However, 
more could be done; for instance, a more concert-
ed effort to describe links between illicit SALW and 
issues considered a threat to public and personal 
safety. 

Recommendations

8
Finalise initial legislative harmonisation, including completing changes to Criminal Codes and Criminal 
Procedure Codes, as they relate to obligations under the UN Firearms Protocol and put in place 
mechanisms to ensure timely updates and adaptations as required. Harmonisation of legislation on 
weapons, explosives and explosive precursors with the EU Acquis should also be completed. (Goal 1)

9
Focus donor coordination to complete systems development and interoperability. A specific audit 
of the current state of plans and implementation across the region should be considered given the 
complexity of the issue and the fact that a full picture of progress was not possible within the time 
available for the MTR. (Goals 2, 3, 5, 6, 7) 

10

Broaden ownership of SALW strategies and plans at the jurisdiction level beyond law enforcement actors 
and where necessary, consider bespoke engagement with the judiciary, civil society and local political 
leadership. SEESAC and other partners could consider a specific ‘challenge fund’ (see recommendation 
4 above) to support innovative approaches to public outreach, communications and public awareness 
raising to help encourage engagement. (Goals 2, 4)

Efficiency
Overall, relatively little attention has been paid to the 
issue of efficiency during the first phase of Roadmap 
implementation, due in part to a lack of indicators 
and agreed metrics for measuring efficiency. There 
are opportunities during the next phase to increase 
efficiency of reporting and balance ambition and af-
fordability more explicitly.

Balancing ambition with affordability (and sus-
tainability). The scale of ambition set out in the 
Roadmap – which draws heavily on previous work 
to establish the functional areas required for SALW 
control - is considerable. Commitments made at the 
jurisdiction level in strategies and plans are equally 
ambitious. It is unclear to what extent these can be 
funded, or the degree to which financial support will 
be forthcoming to maintain capacity in the future. 
Affordability is key in establishing the efficiency of in-
terventions and may require that other options are 
considered if up-front investments are to generate 
continued benefits over their lifetime.

Considering what needs to be monitored, and 
what needs to be reported. The reporting require-
ments of the Roadmap are considerable. Some KPIs 

could be questioned regarding the extent to which 
they are helpful in demonstrating progress in Road-
map implementation (for instance whereas some 
KPI relate directly to specific implementation ac-
tivities (KPI 1 and 2 for instance), in others (KPI 4, 10, 
11 and 14) it is much harder to attribute causality to 
Roadmap implementation, with potentially many 
external variables affecting performance in each 
case. A review of what monitoring and reporting is 
most important, with a consequent reduction in the 
scope and scale could make the process more effi-
cient, and free up resources that could be focussed 
on other aspects of implementation.

Stockpile safety, security and management and 
other high-cost activity. Despite investments in 
this area over many years, there remain significant 
military and policing stockpiles requiring attention 
to maintain safety and security and dispose of sur-
plus. With regards to military holdings in particular, 
given their size, these are expensive and often large-
scale processes and given the total budgets allocat-
ed by partners to Roadmap implementation, could 
divert a large percentage of available funds without 
fully resolving the problem. Funding for military 
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stockpile management in particular is probably not 
an efficient use of Roadmap implementation funds 
given the benefits that could be achieved elsewhere 
with smaller quantities of funding, although there 

remains a case for supporting management of ev-
idence rooms and magazines in which SALW are 
held pending the outcome of court cases and for 
ensuring the safety of police holdings in particular. 

Sustainability
Sustainability is a challenging concept for an area as 
dynamic as SALW control in the context of ongoing 
external threat and towards greater EU integration. 
However it is critical to SALW control in the mid-long 
term. Early decisions on what follows the current 
Roadmap will affect how sustainability is tackled in 
the next phase of implementation of the existing 
Roadmap due to end in 2024.

Timelines and ‘what comes next’. The Roadmap 
implementation period is not long enough for 
the scale of change envisaged to be achieved 
and the benefits sustained. A critical issue during 
the remaining period is for the Western Balkans 
jurisdictions, alongside bilateral and multilateral 
partners to establish what will follow the current 
Roadmap. Without clarity on this question, it is hard 
to define which aspects of implementation need to 
be sustainable within the current timeframe, and 
which could be further enhanced as part of a follow-

on engagement. 

Understanding cultural and social change. Several 
of the changes envisaged in the Roadmap require 
changes in organisational culture or in social norms 
and values – such as gender equality or attitudes 
towards civilian firearms ownership. These ‘cultural 
changes’ cannot be achieved during the lifetime of 
the Roadmap and are generational issues in which 
progress may be seen in a decade rather than a year. 

Absorption capacity: SALW Commissions and law 
enforcement agencies have in many cases been 
very flexible and mostly successful in their ability to 
engage with the demands of Roadmap implemen-
tation. There is a risk that in some areas absorption 
capacity could become an issue, particularly as re-
gards identifying and deploying officials for training 
and workshops, particularly where participants have 
skills which are not widely held. 

Recommendations

13
Prioritise sustainability during the final phase of Roadmap implementation. A ‘sustainability audit’ 
should be completed for each Jurisdiction-level Action Plan. Consider a specific ‘sustainability lessons 
learned’ exchange between jurisdictions. (High level; all goals)

14
Western Balkans jurisdictions to decide what will follow the current Roadmap, and with supporting 
partners to immediately begin considering options for future support beyond the current Roadmap 
period. (High level)

Coherence
The Roadmap presents a coordinated approach 
to tackling SALW challenges across the Western 
Balkans and between the region and the EU. It is 
comprehensive, incorporating the well-established 
functional areas of SALW control and it is consistent 

with EU and international agreements, obligations 
and best practice. Partner/donor engagement is 
consistent and, in many areas, coordinated, although 
not necessarily fully cohered or integrated. 

Recommendations

11 Consider reducing reporting requirements during the second phase of Roadmap implementation to 
free up time which could otherwise focus on delivery outcomes at the local level. (All Goals)

12
Prioritise support for activities which promote efficient use of resources such as local maintenance 
units, low-cost IT alternatives, and working with what exists locally rather than expensive imports, whilst 
keeping in mind the importance of interoperability with EU systems over time. (Goals 2, 3, 5, 6, 7)
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Regional architecture and cooperation mecha-
nisms. The framework of regional cooperation es-
tablished by the Roadmap adds to its cohesion; Re-
gional Coordination Meetings, reporting based on 
common indicators and targets, and the establish-
ment of the MPTF to help prioritise and coordinate 
funding are all examples. Promoting regional har-
monisation and dialogue was an explicit Roadmap 
aim, and this has been achieved effectively. 

Policy and strategic cohesion. There is a debate 
about tackling SALW as a standalone thematic pri-
ority, rather than integrating it as a cross-cutting is-
sue in other policies and strategies. In the Western 
Balkans, maintaining a thematic focus is a good way 
to proceed, given the well-established history of co-
operation and the existence of SEESCAC and local 

programme teams with experience. However, SALW 
strategies should be cohered closely with other law 
enforcement, security and governance priorities. 

IT and software requirements. There is important 
work outstanding to complete IT and software de-
velopment and ensure interoperability between da-
tabases and analysis at and between jurisdictions. 
Achieving this is a key characteristic of improving 
planning, analysis and operational coherence and 
as such the effectiveness of Firearms Focal Points. 
Rather than being seen as an IT challenge, complet-
ing these processes satisfactorily and within the pe-
riod of the Roadmap should be a central component 
of implementation with leadership and resources 
provided by SALW Commissions, individual depart-
ments and partners alike. 

Recommendations 

15
Achieve greater coherence in partner support, aligned closely with local priorities. This could be 
undertaken in the first instance through a mapping of intended support for the remainder of Roadmap 
implementation, which is then used as the basis for dialogue between supporting partners and 
jurisdictions, possibly facilitated by SEESAC. (All goals)

Gender
Some important work has been undertaken to pro-
mote a more gendered approach to SALW control 
– predominantly with regards to ensuring SALW 
control strategies and action plans in the Western 
Balkans are gender responsive and include gender 
considerations. Significant support has been provid-
ed by SEESAC and others and numerous research 

exercises and workshops have taken place. Moving 
beyond commitment to the principle of gender 
equality is the priority for the next phase of imple-
mentation, requiring further practical steps to be 
taken to tackle what are often societal norms and 
behaviours. 

Recommendations 

16 Maintain recent levels of engagement on gender and ensure that gender is mainstreamed into planning 
for any successor to the Roadmap. (All goals)

17 Prioritise use of sex-disaggregated data throughout the operational cycle so that commitments in KPIs 
on this issue are met by the end of the implementation period. (Goals 2, 3, 4, 5)

18
Identify practical areas for driving forwards progress on gender, including establishing gender leaders 
at senior positions in key ministries and using workforce planning to invest in greater representation 
of women in technical roles. Additional Gender Adviser contributions may be required from SEESAC or 
other partners to support jurisdictions directly. (All Goals)
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6 Lessons to inform future 
implementation

This section sets out the main lessons that have been identified which are relevant to 
the remainder of the Roadmap implementation period and as part of considerations 
for a follow-on initiative. They are based on the experiences of those involved in Road-
map implementation at the jurisdiction level as well as from international and region-
al organisations. As such, they represent an important collective body of knowledge 
that should be incorporated into implementation activity as well as planning for any 
future phases. It is recommended that a specific discussion on these lessons takes 
place, perhaps as part of a future Regional Coordination Meeting.

1. The Roadmap concept works as a political and cooperative  mechanism.

Will be beneficial in supporting operational activity in the future and should be maintained in some form. A 
key lesson is that funds and a disbursal mechanism should be ready by the time a new Roadmap is agreed 
to maintain momentum and avoid damaging periods of inaction or indecision. 

2. Political engagement is required to elevate cooperation beyond operational coordination. 

Political and diplomatic support of a similar level is required to maintain progress through the second 
phase of implementation and in any successor to the Roadmap. 

3. Improving coordination requires targeted effort.

Investment in administrative processes helps to establish systems and protocols through which coordina-
tion can continue to be improved and if beneficial, can be nurtured and further developed over time.

4. SALW control is an important ‘tip of the iceberg’ issue that can facilitate engagement on other 
more sensitive topics. 

SALW has been an effective issue through which to engage on a range of priorities and is a useful entry 
point into related issues. As an issue which has resonance with different functions of government, SALW 
control can play a useful convening role.

5. Ambitious goal and target setting helps to motivate stakeholders but does not represent realistic 
targets within the time available. 

Distinguishing between political commitment and ambition and a realistic timetable and plan for imple-
mentation is important for combining ambitious goals and a realistic timetable for delivery. 
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6. Linking the Roadmap to ambitions for EU accession helps to encourage political ownership and 
leadership. 

External stimulus is important for generating political momentum and creating the conditions for 
cooperation. 

7. Active participation across the criminal justice sector, including from prosecutors and judges

is important for learning lessons and supporting intelligence- and evidence- led planning and operations. 
Bespoke outreach is required so that efforts to include the judiciary in SALW control are more effective. 

8. Trust may be intangible but is essential to regional cooperation. 

Getting to the point where trust is generated and can be protected can take a significant period of time and 
requires patience and clear rules of engagement. 

9. Cultural change or changes in social norms takes time. 

Ambitions for change should be realistic in terms of the expected levels of input and time. In the case of 
future Roadmap implementation, gender equality and other social changes should both be given an in-
creased priority locally. 
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7 Key Gaps, Challenges, Risks  
and Opportunities

The section which follows provides an in-depth as-
sessment of the status of implementation of each 
goal under the key criteria of the review. However, it 
is first useful to provide an overview of the key gaps, 
challenges, risks and opportunities identified as part 
of the review to provide the wider context in which 
the assessment has been made. 

Gaps: 

The Review Team assess that the support provid-
ed by implementing organisations, key supporters 
and donors was timely, relevant and responded to 
Roadmap priorities. Gaps identified are included in 
the sections which follow. However, key areas that 
could be expanded upon include the need to en-
gage further with a wider group of the public, in-
cluding actors such as civil society organisations, ac-
ademia, and wider public organisations to improve 
engagement with SALW control and thus increase 
the impact of Roadmap implementation. Further-
more, additional work is required to engage a wid-
er cohort of justice sector actors, specifically judges 
as this is an important gap. Other areas warranting 
further consideration to ensure that the breadth of 
the Roadmap priorities are being supported include 
a greater focus on making practical progress on 
gender equality, more focussed support on aspects 
of arms export control, specifically end user verifica-
tion, and greater consideration of the relationship 
between SALW related problems and other chal-
lenging policy and operation areas in which SALW 
are often involved, including people trafficking and 
violent extremism. 

Challenges: 

The first phase of the implementation of the Road-
map occurred at a time in which there were sig-
nificant contextual challenges. Issues such as the 
COVID-19 pandemic and its impact on government 
priorities, the ability to implement projects, and the 
limited ability to bring people together was a signif-
icant challenge. Furthermore, other factors include 
the earthquake in Albania, cyber-attacks by hostile 

actors in several jurisdictions, as well as a complex 
political context. The combination of these slowed 
delivery, impacted decision-making processes and 
in some cases, led to the postponement of activity. 

Risks: 

Whilst the issue of SALW itself is not as contentious 
as some other related areas (including aspects of or-
ganised and transborder crime, and high-level cor-
ruption), the context in which the Roadmap is being 
implemented brings with it obvious risks (the risk of 
doing harm through operations, programme and 
fiduciary risks and political risk). This has been exac-
erbated by the Russian invasion of Ukraine, which 
impacts the geopolitical dynamics of the region and 
further afield as well as representing a significant 
future risk with regards to SALW proliferation. Fur-
thermore, the multiple actors working on SALW, the 
complexity of the Roadmap, as well as the varying 
levels of capacity within each jurisdiction are all risks 
relevant to implementation. 

Opportunities: 

Opportunities are outlined in full within the Recom-
mendations section. However, the Review Team 
concludes that the Roadmap is highly catalytic 
and has demonstrated its potential to be a key 
driving force for both regional and international 
cooperation in the Western Balkans. The first phase 
of implementation has demonstrated the capability 
of the jurisdictions, implementing partners, donors 
and SEESAC to generate high levels of activity in rela-
tion to SALW. This has outlined several opportunities 
for the remaining phase to ensure the operational-
isation of these activities. Furthermore, the success 
of the Roadmap also has the potential to be applied 
to other regions –representing a further opportunity 
to build global best practice. This should be capital-
ised further during the second phase, with addition-
al work on international outreach and cross-sharing 
of information considered by the Roadmap’s key  
architects. 
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Mid-Term Review 
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Annex 1 
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Mid-Term Review 
Questions

Introduction – Guidance for the interview 

The interviews and group discussions will intend to capture the following findings:

1 What are the key lessons learned, identified risks and opportunities in the Roadmap implementation?

2 Are there specific aspects of the Roadmap implementation that have been identified as good prac-
tices or lessons learned, used in other geographic or thematic areas?

3 Have organizations and donors effectively supported the implementation of the Western Balkans 
Roadmap? What have been the challenges? What should improve in the future?

4
Is the distribution of support reflecting the priorities of the Roadmap implementation? Are there 
areas/needs within the Roadmap where the support provided has been identified to be more limited 
or non-existent?

5 What evidence can respondents give that illustrates progress or lack of progress against the Western 
Balkans Roadmap?

Relevance

1 Do you think the Roadmap itself is still relevant in the current context?

2 Are the current overall targets still relevant and are there any areas that are not suitably covered by 
the Roadmap? 

a. Is there sufficient progress to the vision, 3 years in, now at the end of the 4th year, 2 years to go. 
Would you say that it is behind, on track, or ahead? 

b. What evidence informs national action plans, evolving SALW/ammunition-related approaches to 
countering illicit trafficking and misuse of SALW/ammunition?

c. How evidence-based and/or intelligence-led is the programme?

d. Has the threat related to firearms within the EU and coming from the Western Balkans increased 
or decreased during the mid-term review period? Are there any new threats deriving from or to-
wards the Western Balkans identified? 

Impact and effectiveness 

1 What is the progress in the implementation of the Western Balkans Roadmap as per its goals and 
overall targets? Is the overall implementation of the Roadmap on track in achieving its Goals?  
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Effectiveness

1
What steps have been undertaken by the authorities towards harmonisation of legislation on fire-
arms, ammunition and explosives with the relevant EU regulatory framework and in line with interna-
tional agreements/standards including the Arms Trade Treaty, UN Firearms Protocol?

2 What concrete steps have been undertaken in improving capacities for detection of illicit firearms, 
ammunition and explosives within the jurisdictions’ territory and at the borders?

3
Has operational cooperation in preventing and countering illegal possession and trafficking of FAE 
through bilateral, regional, with EU agencies and including within EMPACT operations increased in 
the mid-term review period? Are there lessons learned or good practices identified, including recom-
mendations for the next phase?

4 Have there been challenges in implementing Life Cycle Management of SALW and ammunition by 
the jurisdictions?

5 Have awareness activities among general population, targeting both women and men, on the danger 
of misuse and/or illicit possession been conducted during the mid-term review period?

6 Has there been an increase in the prosecution and adjudication of firearms related crimes during the 
reporting period?

7 Is the reporting mechanism established sufficient in ensuring efficient and effective monitoring of 
the progress implementation both at the jurisdiction and regional level?

8
Have there been challenges related to reporting based on the Key Performance Indicators, lessons 
learned, and the narrative reports, and are there any recommendations for improvement in ensuring 
better monitoring of progress?

Efficiency 

1 To what extent has the use of available resources been efficient across the jurisdiction/implementa-
tion of the Roadmap? Any lessons?

2 To what extent have activities been implemented within their planned timeframes?

Sustainability 

1 What are the key challenges identified including those related to COVID-19 pandemic constraints, the 
remaining gaps, and recommendations for the way ahead?

2 What are the areas that have been identified by the mid-term review that require priority funding 
support or identified as new needs, and for which funding has not yet been identified?

3
Are there any actionable recommendations looking beyond 2024, in maintaining the commitment 
towards a sustainable and joint action by the region, harmonized with EU in fighting the illegal pos-
session, misuse and trafficking of small arms and light weapons?
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4
To what extent are the results achieved so far and progress identified sustainable, in line with the vi-
sion of the Roadmap? What are the challenges and opportunities/lessons learnt identified? Will the 
outputs lead to benefits beyond the lifespan of the Roadmap?

5
To what extent have the projects implemented by organisations strengthened and promoted local 
ownership and leadership? Are there any lessons learnt? To what extent have the capacities of rele-
vant government institutions been strengthened to sustain the results of the projects?

Cross-cutting questions

Coherence

1
Has the support provided by implementing organizations, key supporters and donors been timely, 
relevant, and responding to the expressed priorities in the implementation of the Western Balkans 
Roadmap?  

2 To what extent have there been synergies and interlinkages among the interventions of the Funding 
Mechanisms and initiatives contributing to the Roadmap implementation?

3 Are the mechanisms established sufficient in ensuring efficient and effective coordination of efforts 
and resources?

Gender

1 To what extent have gender equality and the empowerment of women been addressed in the design 
and implementation of activities under specific goals of the roadmap?

2
Do the key legal and policy documents integrate gender and age concerns in SALW/firearms control 
including practical measures for its implementation? Have there been any gaps either in legal frame-
work or in its implementation identified, in particular in effectively preventing and countering use of 
firearms in domestic and gender-based violence?

Funding

1
Have the funding mechanisms used by different implementing organisations been considered effec-
tive in supporting and promoting a coordinated approach of resources in the implementation of the 
Roadmap?

2
Have there been challenges related to, the availability of funding, degree of absorption of funds and 
implementation capacities of implementing partners, which have been identified to influence the 
progress of the Roadmap implementation? 
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List of Stakeholders 
Interviewed

As part of the Mid-Term Review, the Review Team interviewed the following 
stakeholders:

Total number of interviews conducted for MTR 107

Total number of individuals interviewed for MTR 175

Breakdown of interviews per jurisdiction

Belgrade 16

Podgorica 10

Pristina 12

Sarajevo and RS 14

Skopje 14

Tirana 19

Regional 22

Breakdown of interviews per institution

Security Sector (Includes Police/MoI/MoD/MoIA/Customs/Export Control/ 
Ballistics/Forensics) 57

Prosecutors 4

MoJ/Judges/Courts/Judicial Training Centres 5

Ministry of Economy/Civil Affairs/Ministry of Foreign Affairs 3

Implementers (SEESAC, UNDP, UNODC, OSCE, ITF, NABIS, EUROPOL, INTERPOL, NATO,  
FRONTEX, EMPACT) 25

Donors/Wider Donor Community 11

Civil Society Organisations 2
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