

A N E K S- Skladište Brezovik (prvo na BCMS, a onda na engleski jezik)

Po MONDEM programu do sada je ukupno neutralisano 1.483,11 tone ili 68,25% od planirane količine. Ostalo da se uništi 690,02 tona. Za navedenu neutralizaciju je potrebno oko 1 milion €

Za rekonstrukciju skladišta Brezovik urađeno je sledeće:

1. Urađen je glavni projekat rekonstrukcije skladišta Brezovik, gdje su planirani sledeći radovi:

- rekonstrukcija objekata za smještaj ubojnih sredstava,
- poboljšanje obezbjeđenja (video-nadzor i perimetrija),
- izrada nove ograde oko skladišta,
- rekonstrukcija prilaznih puteva,
- poboljšanje sistema ventilacije,
- zaštita od požara, hidrantska mreža sa rezervarom za protivpožarnu vodu,
- izgradnja nove rasvjete,
- izgradnja saobraćajnica i dr.

Vrijednost rekonstrukcije po glavnom projektu je 2,50 miliona EUR.

Glavnim projektom je planirana rekonstrukcija 7 objekata "M" tipa za smještaj ubojnih sredstava.

2. Rekonstrukcija skladišta je počela u drugoj polovini 2012. godine kada je SR Njenačka (van MONDEM programa) finansirala rekonstrukciju 2 objekta u građevinskom smislu. Rekonstrukcija je završena u martu 2013. godine i koštala je 200.000 EUR.

3. UNDP i OSCE su kroz MONDEM program finansirali rekonstrukciju 3 objekta, takođe u građevinskom smislu. Radovi su izvedeni u 2014. godini, a rekonstrukcija je završena u novembru 2014. godine. Za rekonstrukciju je utrošeno 285.000 EUR.

4. Vlada SR Njemačke je u 2015. godini financirala rekonstrukciju 4 objekta. Rekonstrukcija je završena u maju 2015. godine i koštala je 287.000 EUR.

5. Kasnije su uključena još 2 objekta "S" tipa u kojima će biti smještena druga sredstva NVO.

6. Rekonstrukcijom su dobijeni objekti koji mogu da posluže svojoj namjenskoj svrsi, a to je da obezbjede pravilan smještaj i čuvanje ubojnih sredstava.

7. Dalja realizacija rekonstrukcije zavisi od priliva novčanih sredstava u MONDEM program.

For the reconstruction of the Brezovik warehouse, we done the following:

1st

- reconstruction of facilities for accommodation ordnance,
- improving security (video surveillance and perimeters)
- creation of a new fence around the warehouse,
- reconstruction of access roads,
- improving the ventilation system,
- fire protection, hydrant network with reservoir for firefighting water,
- construction of a new light,
- construction of roads and others.

The value of reconstruction after the main project is 2.50 million.

The main project planned reconstruction of 7 "M" type object for ordnance.

2nd Reconstruction of the warehouse began in the second half of 2012 when the Federal Republic of Germany (outside

MONDEM program) financed the reconstruction of 2 objects in terms of construction. The reconstruction was completed in March 2013 and has cost 200,000 Euros.

3rd UNDP and the OSCE through MONDEM program financed reconstruction of 3rd building, also in terms of construction. The works were carried out in 2014, and the reconstruction was cost 285,000 Euros

4thThe Government of the Federal Republic of Germany in 2015, financed the reconstruction of 4th building. The reconstruction was completed in May 2015 and cost 287,000 Euros.

5th Reconstruction of two another facility "S" type for storage of other weapons and military things.

6th Reconstruction obtained objects that can serve its purpose of use, and that is to ensure proper storage and safekeeping of ordnance.

7thFurther realization of reconstruction depends on the inflow of funds in MONDEM program.